KPIS Project: Timeline

Topic: Document Classification Performance Comparison Study (Encoder Architecture)
Focus: How LoRA fine-tuning settings affect a BERT encoder's document classification performance
Authors: Muhammad and Sabrina

Weekly plan (winter semester 2026/27)

Week from	Activity	Deadline / event
27.10	Research review, plan settings	27.10 milestones
03.11	Research review, plan settings	03.11 paper outline
10.11	Setup	
17.11	Run experiments	
24.11	Run experiments	
01.12	Run experiments	~02./03.12 interim talk
08.12	Evaluation (+ look inside the trained models, if time)	
15.12	Evaluation (+ look inside the trained models, if time)	
21.12	Write up (Christmas break)	
05.01	Write up, review others' papers	05.01 draft paper
12.01	Revise paper, prepare talk	12.01 reviews
19.01	Prepare talk	19.01 final paper
20.01	Talk	20./21.01 or 27./28.01

Dates are planned and may shift slightly as the work progresses.